
4FRI Monthly Update – Mechanical Thinning, Fire, and NEPA – 
February 2016 

 
 

Mechanical Thinning & Fire Accomplishments 2010 to 2015 
 

Treatment Acres 

Mechanical Thinning1 136,329 

Prescribed Fire and Managed Wildfire 250,182 

TOTAL (2010-2015) 386,5112 

 

Mechanical Thinning & Fire Accomplishments FY 16 
 

Treatments Completed3  

4FRI Phase 1 Stewardship Contract 2,071 

Prescribed Fire 27,314 

Managed Wildfire 0 

TOTAL TREATMENTS 29,385 

 
Mechanical Treatments Under Contract 

4FRI Phase 1 Stewardship Contract4 52,797 

Other Thinning and FS Fuels Reduction Contracts 29,286 

TOTAL UNDER CONTRACT 82,083 

                                                           
1 Includes 19,751 acres in White Mountain Stewardship Contract. 
2 The 386,511 acres accomplished from 2010 to 2015 is the sum of fire treatments completed, thinning treatments completed, and remaining thinning acres awarded. FS 
reporting databases identify contracts awarded as “accomplishments.” This number is identified in the 2015 4FRI CFLRP Annual Report footprint acres available online at 
www.fs.usda.gov/goto/4fri/AnnualReport (Item 8, page 17). 
3 Does not include acres treated under contracts other than the 4FRI Phase 1 Stewardship Contract. 
4 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date (55,211 ac) minus  the acres of completed task orders (2,414 ac).   
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Table 2: 4FRI Phase 1 Contract - Current Status by Fiscal Year 
 

Summary by Fiscal Year 

Acres 
awarded and 

task order 
signed by 
fiscal year 

Acres 
awarded & 
notified to 
proceed by 
fiscal year 

Acres Treated 
by fiscal year 

% 
Harvested 
of notice 

to proceed 
task orders  

% Harvested 
awarded all task 

orders  

Acres remaining 
notice to 

proceed task 
orders 

Acres 
remaining all 
task orders 

Fiscal Year 2013 (Oct 1, 2012  to 
Sept 30, 2013) 

15,233 15,233 800         

Fiscal Year 2014 (Oct 1, 2013 to 
Sept 30, 2014) 

17,151 5,777 1,547         

Fiscal Year 2015 (Oct 1, 2014 to 
Sept 30, 2015) 

22,827 11,374 2,405         

Fiscal Year 2016 (Oct 1, 2015 to 
Sept 30, 2016) 

0 0 2,071         

Total to date 55,211 32,384 6,823 21% 12% 25,561 48,388 

Treatments since last report     402         

 
 

Table 3: 4FRI Phase 1 Contract – Completed Task Orders 
This total is included in Table 2 

 
Completed Task Order Name Forest Project Acres Task Order Year Issued Notice to Proceed Completion Date 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 

Total  2,414     
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Table 4: 4FRI Phase 1 Contract –Task Order Status 
Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years. 

 

Open Task Order Name Forest 
Project 
Acres 

Task 
Order 
Year 

Issued 
Notice To 
Proceed 

Task 
Order 
Term 

Working 
Days 

Remaining5 

Acres 
Treated By 
Task Order6 

% 
Treated 

Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75% 

Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 255 0 0% 

Christopher/Hunter-Mercer Tonto 952 2013 9/16/2013 12/18/2013 360 days 256 298 31% 

Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 278 0 0% 

Dogtown Kaibab 1,716 2013 9/12/2013 5/8/2014 240 days 39 86 5% 

Elk Park Coconino 2,901 2013 9/16/2013 6/11/2014 360 days 278 0 0% 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 240 days 17 1,046 100% 

Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 240 days 20 584 35% 

Weatherford Coconino 1,017 2013 9/16/2013 6/11/2014 180 days 25 935 92% 

Ranch A-S 932 2013 4/5/2013 5/24/2013 completed completed 932 100% 

Total 2013   14,301           4,876 32% 

89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0% 

Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 240 days 240 0 0% 

East Clear Creek Coconino 4,295 2014 7/1/2014 8/27/2014  460 days 372 0 0% 

Holden  Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0% 

McCracken Kaibab 3,571 2014 9/2/2014  7/22/2015 240 days 240 0 0% 

Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 360 0 0% 

UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0% 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 420 days completed 1,482 100% 

Woodchuck Tonto 585 2014 9/2/2014  12/24/2014 360 days 301 465 79% 

Total 2014   17,151           1,947 11% 

                                                           
5 As of February 16, 2016 
6 As of February 22, 2016 
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Open Task Order Name Forest 
Project 
Acres 

Task 
Order 
Year 

Issued 
Notice To 
Proceed 

Task 
Order 
Term 

Working 
Days 

Remaining5 

Acres 
Treated By 
Task Order6 

% 
Treated 

  Rim Lakes-Willow A-S 1,247 2015 9/28/2015 N/A  420 days 420 0 0% 

  Schoolhouse Coconino 2,567 2015 9/28/2015 N/A  360 days 360 0 0% 

  UBC Mrs Jones Coconino 1,637 2015 9/28/2015 N/A  360 days 360 0 0% 

  UBC-Stoneman Coconino 2,357 2015 9/28/2015 N/A  360 days 360 0 0% 

  Wing Mountain East Coconino 4,576 2015 9/28/2015 N/A  420 days 420 0 0% 

  Clints South Coconino 5,271 2015 9/28/2015 N/A  360 days 360 0 0% 

  Hochderffer (Hart Prairie) Coconino 5,172 2015 9/28/2015 N/A  420 days 420 0 0% 

Total 2015   22,827           0 0% 

 

Table 5: 4FRI Phase 1 Contract – FY16 Expected Task Order Offerings  
 

Task Order Name Forest Acres Task Order Year 

Upper Lake Mary Coconino 2,000 2016 

Wing Mountain West Coconino 5,344 2016 

Clover (City East) Kaibab 3,000 2016 

Cougar Park (McCracken North) Kaibab 1,279 2016 

Laramie Tonto 450 2016 

Total Expected 2016   12,086   
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Table 6: Other Thinning Contracts – Status of Current Contracts  
 
 

Awarded Sale Name Forest Acres Status Awarded To 
termination 

date 

Dipping Vat A-S 1,691 
Ground conditions too wet, 

Not active, approx. 99% 
complete, not accepted. 

WW 
Cattleguards 

5/15/2017 

Mud Springs A-S 1,018 

Needs close out work 
completed, cut and hauled 
but not accepted. Ground 

conditions too wet 

Tri-Star 12/31/2016 

Woolhouse A-S 2,800 
closing out but ground 

conditions too wet 
Tri-Star no term date  

Show Low South A-S 3,454 

No current operations on 
the sale, ground conditions 
too wet. Approx 620 acres 

remain to be cut in sale.   
82% of sale is cut and 

removed.  

Tri-Star 9/30/2016 

Sinkhole A-S 825 
Not active; Ground 
conditions too wet 

Tri-Star 8/28/2017 

Fulton A-S 1,818 
Not active; Ground 
conditions too wet 

Forest 
Energy 

9/30/2018 

Burro Stewardship 
Agreement 

A-S 856 Not active, highway closed 

Navajo Co –
Eastern 
Arizona Co—
awarded to 
Forest 
Energy 

12/31/2015 

Bear A-S 1,548 

Not active, approx. 50% of 
sale remaining, lots of clean-

up work and close out. 
Ground conditions too wet 

Tri-Star 6/24/2019 

Zrama A-S 1,500 

Active- PU's 2, 3 and 5 open, 
approx. 50% of sale cut and 
hauled but not closed out. 
Ground conditions too wet 

Tri-Star 7/18/2018 

First Knoll A A-S 1,420 
Not active; Ground 
conditions too wet 

Tri-Star 9/30/2018 

Carr Lake A-S 1,605 
Not active; Ground 
conditions too wet 

Tri-Star   

Mr Jones Coconino 611 
About 60 acres remaining--
activity limited by ground 

conditions.  
Jay Beecroft 12/31/2016 

Saginaw 2 Coconino 1,102 
prework complete, no 

activity . Ground conditions 
too wet 

Southwest 
Forest 
Products 

12/31/2017 
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Awarded Sale Name Forest Acres Status Awarded To 
termination 

date 

Howard Coconino 2,208 
Moved off for the winter. 

Ground conditions too wet 

Southwest 
Forest 
Products 

12/31/2015 

Tule 3 Coconino 954 
Sold, no activity. Ground 

conditions too wet 

Southwest 
Forest 
Products 

12/31/2016 

Railroad Coconino 204 
Sold, no activity. Ground 

conditions too wet 

White 
Mountain 
Timber 

12/31/2018 

Munds Park Coconino 650 
Sold, no activity. Ground 

conditions too wet 
James 
Perkins 

12/31/2018 

Isham Kaibab 1,273 
Active, almost have PU 1 

complete 
James 
Perkins 

12/31/2018 

Shiner Kaibab 1,110 
No activity, ground 
conditions too wet. 

Newpac 
Fibre 

12/31/2018 

Round Mountain East Kaibab 839 Sold, no activity 
Newpac 
Fibre 

12/31/2016 

Leo Grove Tonto 621 awarded Tri-Star 10/1/2018 

Sheep Springs Tonto 1,179 

About 215 acres were cut in 
2014.  Three hotsaws 

started cutting 2-15-16; 
cutting approx 30 acres per 
day.  Skidding will start the 

week of February 22. 

Tri-Star 3/31/2016 

TOTAL   29,286       

 
Table 7:  Other Thinning Contracts – Completed  

This table reports what has been completed since the first of these monthly updates in August of 2014.  It does 
not display what has been completed since the start of the Initiative in 2010. 

 
Awarded Sale Name Forest Acres Status Awarded To 

Moose Stewardship Kaibab 1,200 completed James Perkins 

Shoofly Juniper Thinning Tonto 300 completed Tri-Star 

Nutri 1B Blowdown Salvage A-S 30 completed Reidhead Bros Lumber mill 

Woody 05 Coconino 3,309 completed Southwest Forest Products 

Mineral C Whiting A-S 1,244 completed Novo Power 

Mineral C Thompson A-S 4,450 completed Novo Power 

Cave Tonto 505 completed Tri-Star 

San Juan Road hazards salvage A-S 291 completed Reidhead Bros Lumber mill 

Chitty Blowdown Salvage A-S 183 completed Reidhead Bros Lumber mill 

Wright Hill TS Kaibab 760 completed High Desert Investment 

Wallow West Unit 27  A-S 431 completed Forest Energy Corp. 

Total    12,703     
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Table 8: Other Thinning Contracts – Expected Offerings in the Next 6 Months 
 
 

Sale Name Forest 
Project 
Acres 

Estimated Offer Date 

Rim Top A-S 1,191 2/25/2016 

Phoenix Park  A-S 1,517 2/24/2016 

Colcord Stewardship Tonto 263 4/29/2016 

Angel Rim Tonto 400 8/12/2016 

Hulsey Bench A-S 600 6/22/2016 

Little Springs Coconino 1,000 6/15/2016 

Clover Kaibab 2,544 6/15/2015 

FWPP-Dry Lake Hills Coconino 500 6/22/2016 

Total   8,015   

 
 
Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract 
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s 
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that 
would be available for issuance later in the 4FRI Phase 1 Contract.   

 

Sale name Forest Acres Contractor or Offering Date 

Sinkhole A-S 825 Awarded to Tri-Star 

Fulton A-S 1,818 Awarded to Forest Energy 

Crook A-S 1,850 Awarded to Tri-Star 

Bear A-S 1,548 Awarded to Tri-Star 

Carr Lake A-S 1,641 Expected offering 2016  

Nappa A-S 1,400 Expected offering 2016  

Isham Kaibab 1,273 Awarded to James Perkins 

Leo Grove Tonto 621 Awarded to Tri-Star 

Total   10,976   
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Table 10: FY16 Prescribed Fire and Wildfire 
Activity since Oct 1, 2015 (beginning of FY 2016)  

 

Forest Prescribed Fire Project Name Acres 

A-S Mineral 529 

A-S Nagel 856 

A-S Rodeo-Chediski 1,500 

A-S Lakeside East Piles 135 

A-S Wallow West Piles 242 

A-S Pintail (Broadcast) 40 

A-S Country Club (Broadcast) 933 

A-S Rodeo-Chediski East (Broadcast) 785 

Coconino Blue Ridge Urban Interface 1,780 

Coconino Pete's 806 

Coconino Eastside piles 70 

Coconino Mountainaire piles 250 

Coconino Woody Ridge piles  240 

Coconino Mormon Lake Basin piles 50 

Coconino Flagstaff District Miscellaneous piles 230 

Kaibab Twin 4,115 

Kaibab Russell 958 

Kaibab Frenchy 3,029 

Kaibab Elk-Lee 109 

Kaibab Airport 84 

Kaibab Dogtown 40 

Kaibab Flying J 142 

Kaibab City 13 

Kaibab Spring Valley 25 

Tonto Myrtle RX 336 

Tonto Verde RX 1,698 

Tonto Parallel RX 759 

Tonto Chamberlain 2,452 

Tonto Payson 3,033 

Tonto Lion 2,075 

TOTAL   27,314 
 

 
There currently are no wildfire acres to be reported. 
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Table 11: Status of NEPA Projects within 4FRI 
The table includes the status of current NEPA projects only (projects that are identified within each respective 

Forest’s Schedule of Proposed Actions). 4FRI also encompasses completed and future NEPA projects within the 
Initiative’s 2.4 million-acre boundary 

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S, 
Coconino, 

Tonto 

Four Forest 
Restoration Initiative 
Rim Country 
Environmental Impact 
Statement 
EIS 

Forest 
Restoration 

Developing Proposal 
Est. NOI in Federal 
Register 03/2016  

2019 2019 

A-S 

Apache-Sitgreaves NFs 
Revised Land & 
Resource Management 
Plan EIS 

Forest Plan 
In Appeal Filing 
Period 7/30/2015 

ROD Signed 
in Federal 

Register  on 
9/25/15 

Can follow new 
plan after 

10/27/15 pending 
appeal issues 

A-S 
Larson Forest 
Restoration Project EA 

Forest 
Restoration 

Completed 
Signed 

August 13, 
2015 

4th quarter FY 16 

A-S Upper Rocky Arroyo EA 
Forest 

Restoration 
Draft DN and FONSI 
published 

Spring 2016 4th quarter FY 16 

A-S West Escudilla EA 
Forest 

Restoration 

Scoping and 
comment completed 
10/7/2015; EA fall 
2016 

April 2017 4th quarter FY 17 

A-S 
Heber Allotment 
Analysis 

Grazing and 
Grassland 

Restoration 

In progress, comment 
period ended June 
2015, EA spring 2016 

 
Summer 

2016 
Summer 2016 

A-S 
Wallow West 
Landscape Prescribed 
Fire 

Fuels 
Reduction 

In progress, Scoping 
comment winter 
2016 

Winter 
2016 

Spring 2017 

A-S 
Apache-Sitgreaves 
National Forest TMR 

Road 
Management 

Recreation 
Management 

Re-invigorating 
January 2016. New 
comment period Fall 
2016 

Fall 2017 Post-decision 

Tonto 
Tonto National Forest 
Motorized Travel 
Management EIS 

Road 
Management 

Recreation 
Management 

In Progress: 
DEIS NOA in Federal 
Register 07/03/2014 
Est. FEIS NOA in 
Federal Register 
01/2016  

Expected: 
05/2016 

Post-decision 

Coconino 
Plan Revision for the 
Coconino National 
Forest EIS 

Forest Plan 

In Progress: 
DEIS NOA in Federal 
Register 12/20/2013 
Est. FEIS NOA in 
Federal Register 
09/2016   

Expected:1/
2017 

2017 
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Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

Coconino 
Flagstaff Watershed 
Protection Project EIS 

Watershed 
Management 

Fuels 
Management 

Completed 
ROD signied 
on October 

22 

 
Fall 

2015/summer 
2016 

Coconino 

Turkey Butte/Barney 
Pasture Forest Health 
Restoration 
EA 

Forest 
Restoration 

In Progress Scoping 
Start 05/02/2012. Est 
comment period 
7/2015 

Expected:10/
2016 2017 

Coconino 
C. C. Cragin Fuels 
Reduction Project EA 

Fuels 
Management 

PA imminent 
 

Expected:09/
2017  

 
October 2017 

Coconino 
and 

Kaibab 

Rock Pit Development: 
Coconino and Kaibab 
National Forests 
EA 

Road 
management 

In Progress: 
Comment Period 
Public Notice 
07/01/2013 

Expected: 
02/2016 

March 2016 

Kaibab 
Bill Williams Mountain 
Restoration Project EIS 

Forest 
Restoration 

Completed 
ROD signed 
December 
10, 2015 

2016 

Kaibab 

South Zone Travel 
Management Revision 
Project 
EA 

Recreation 
management

and Road 
management 

In Progress: 
Comment Period 
Public Notice 
04/10/2015 

Expected:0
6/2016 

Post-decision 

 


